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1 1 2893 days?  Tue 1/12/10 Fri2/12/21  $75531,189.52 0  $99,207,622.89 | ! | i i i i i
3 12 Beam Line Odays ~ Tuel/12/10  Tue 1/12/10 $0.00 0 $0.00|
4 121 Beam Line ready Odays  Tue1/12/10  Tue 1/12/10 $0.00 0 $0.00|
5 13 ND Near Detector Complex 2893days?  Tue 1/12/10 Fri2/12/21  $75,531,180.52 0 $09,207,622.89 | i : : : : :
6 131 ND Management 2601days  Tue1/12/10  Wed 1/1/20  $7,062,563.60 0 $6382583.10|
7 13.11 ND Milestones 2600days ~ Tuel/12/10  Wed 1/1/20 $0.00 0 $0.00|
8 13111 ND CD-0 Odays  Tue1/12/10  Tue 1/12/10 $0.00 0 $0.00|
9 13112 [d ND CcD-1 0 days Fri 4/1/11 Fri 4/1/11 $0.00 0 $0.00| j |
10 13113 [ ND cD-2 0 days Mon 4/1/13 Mon 4/1/13 $0.00 0 $0.00| _‘-ﬂ“—*
11 13114 [d ND cD-3 Odays  Wed10/1/14  Wed 10/1/14 $0.00 0 $0.00| | | T | . .
12 13115 [ ND cD-4 0 days Wed 1/1/20 Wed 1/1/20 $0.00 0 $0.00| | | | | | |
13 1.3.1.2 ND Project Controls 2601 days Tue 1/12/10 Wed 1/1/20 $0.00 0 $0.00 !
14 1.3.1.21 ND Project Schedule 872 days Fri 4/1/11 Mon 8/4/14 $0.00 0 $0.00 i i i
16 131212 [5d ND ND project RLS schedule Owks  Tue8/16/11  Tue 8/16/11 $0.00 0 $0.00| | ) ! ! | |
19 13122 ND CD1 preparation 165days ~ Tue4/20/10  Tue 12/7/10 $0.00 0 $0.00| | ! ! ! | |
20 131221 [Fd ND CD-1 Internal Review Odays ~ Mon7/19/10  Mon 7/19/10 $0.00 0 $0.00| | | | 3 3
21 131222 4 ND FNAL Directors CD-1 De 0 days Mon 9/20/10 Mon 9/20/10 $0.00 0 $0.00| : : : : :
22 13.1.2.2.3 [ ND FNAL Directors CD-1 Co Odays  Mon 10/25/10  Mon 10/25/10 $0.00 0 $0.00| : : : :
23 13.1.2.2.4 [ ND LBNE CD-1 Review 0 days Tue 12/7/10 Tue 12/7/10 $0.00 0 $0.00| : : : :
24 131225 ND CDR preparation 84 days Tue 4/20/10 Mon 8/16/10 $0.00 0 $0.00 : : : : : :
27 1312253 [ ND Final draft CDR to e Odays ~ Mon8/16/10  Mon 8/16/10 $0.00 0 $0.00| | ; ; ; : :
28 1.3.1.2.3 ND CD-2 preparation 2601 days Tue 1/12/10 Wed 1/1/20 $0.00 0 $0.00 : i i i i i
31 131233 ND FNAL Directors CD-2 Co Odays  Tue 1/12/10 Tue 1/12/10 $0.00 0 $000| g 1P : : : : :
32 1.3.1.234 ND LBNE DOE CD-2 Revie\ 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ’ 1/1p : : : : :
33 131235 ND Document preparation 0days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ’ 1/1p : : : : :
34 1.3.1.2.35.1 ND draft to PM 0 days Tue 1/12/10 Tue 1/12/10 $0.00 ] $0.00 ‘ 1/1% : : : : :
35 1312352 ND Final draft to editor Odays  Tue 1/12/10 Tue 1/12/10 $0.00 0 $000| oy 11P : : : ' '
36 13124 ND CD-3 preparation 2601days ~ Tue1/12/10  Wed 1/1/20 $0.00 0 $0.00 ——
39 1.3.1.24.3 ND FNAL Directors CD-3 Co 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 3‘ 1/1p : : : : :
40 131244 ND LBNE DOE CD-3 Review Odays  Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ‘ 119
41 1.3.1.245 ND TDR preparation 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ’ 1/1p
42 1312451 ND TDR draft to PM 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ‘ 11p
43 1312452 ND Final TDR draft to e« Odays  Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ‘ 119
44 1.3.1.3 ND Safety 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ’ 1/1p
45 1.3.13.1 ND CD-2 Safety Review 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ’ 1/1p
46 1.3.1.3.2 ND CD-3 Safety Review 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ‘ 1/1p
53 1.3.2 MS Measurement Strategy 915 days Tue 1/12/10 Tue 7/16/13 $0.00 0 $0.00 ]
55 1.3.2.2 E MS Manpower Resources Available 0 days Mon 1/3/11 Mon 1/3/11 $0.00 0 $0.00
60 1.3.2.7 MS Nue Appearance 390 days Mon 1/3/11 Fri 6/29/12 $0.00 0 $0.00
64 13.27.4 MS Magnetize FG ND or not 0 days Fri 9/9/11 Fri 9/9/11 $0.00 0 $0.00
66 1.3.2.7.6 MS Determine NDC Targets size 0 days Fri 3/23/12 Fri 3/23/12 $0.00 0 $0.00
69 1.3.2.7.9 MS neutrino flux measurement ac 0 days Fri 5/18/12 Fri 5/18/12 $0.00 0 $0.00
72 1.3.2.8 MS NuMu Disappearance 280 days Mon 1/17/11 Fri 2/10/12 $0.00 0 $0.00 1 .
76 1.3.2.84 MS muon measurement requirem 0 days Fri 8/26/11 Fri 8/26/11 $0.00 0 $0.00 ‘ 8/26|
78 1.3.2.8.6 MS Charge ID requirements 0 days Fri 8/26/11 Fri 8/26/11 $0.00 0 $0.00 ‘ 8/26|
82 1.3.2.8.10 MS Establish Measurement sensi 0 days Fri 11/4/11 Fri 11/4/11 $0.00 0 $0.00 ’ 1144
85 1.3.29 MS Spectral differences 250 days Mon 1/3/11 Fri 12/16/11 $0.00 0 $0.00
88 1.3.29.3 MS Spectral Distortion Impact 0 days Fri 5/6/11 Fri 5/6/11 $0.00 0 $0.00 ’ 5/6
92 1.3.2.9.7 MS Establish Absolute Flux Accu 0 days Fri 4/22/11 Fri 4/22/11 $0.00 0 $0.00 ’ 422
95 133 BM Beamline Measurements - Mills 2738 days? Thu 4/1/10 Mon 9/28/20 $4,171,267.00 0 $6,211,946.24
97 1.33.2 BM Michel Electron Detector-GM,EZ 2596 days Mon 5/3/10 Mon 4/13/20 $1,221,767.00 0 $1,979,262.54
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99 1.3.3.2.2 BM Design Concept 0 days Fri 4/1/11 Fri 4/1/11 $0.00 0 $0.00 : ’ 4{1 : : : :
100 1.3.3.2.2.1 E BM feasibility study 0 days Fri 4/1/11 Fri 4/1/11 $0.00 0 $0.00 -}’ 4{1
101 13323 BM detector 1611 days Fri 4/1/11 Fri 6/2/17 $575,163.50 0 $931,764.87
110 133235 BM Review 1 day Fri 6/5/15 Fri 6/5/15 $0.00 0 $0.00
116 13324 BM electronics 1651 days Fri 4/1/11 Fri 7/28/17 $541,393.50 0 $877,057.47
123 133243 BM Review 1 day Fri 6/5/15 Fri 6/5/15 $0.00 0.62 $0.00
138 1333 BM Muon lonization Measurements 2595 days Mon 5/3/10 Fri 4/10/20 $1,061,425.50 0 $1,578,080.70
151 13333 BM Mechanical 732 days Mon 9/8/14  Tue 6/27/17 $394,140.50 0 $591,210.75

| 156 | 1.3.33.35 BM review 0 days Fri 2/17/17 Fri 2/17/17 $0.00 0 $0.00
161 1.3.3.34 BM Electronics 732 days Mon 9/8/14 Tue 6/27/17 $385,176.50 0 $577,764.75
166 133345 BM review 0 days Fri 2/17/17 Fri 2/17/17 $0.00 0 $0.00
182 1.33.4 BM Muon Cherenkov Detectors 2738 days? Thu 4/1/10  Mon 9/28/20 $1,140,474.50 0 $1,794,863.00
194 1.3.3.4.4 BM Mechanical 1160 days ~ Thu 8/14/14  Wed 1/23/19 $441,876.00 0 $677,105.40
199 1.33.4.45 BM review Odays  Wed 1/25/17  Wed 1/25/17 $0.00 0 $0.00
204 13345 BM Electronics 920days ~ Thu 8/14/14  Wed 2/21/18 $476,541.50 0 $762,466.40
208 133454 @ BM review Odays  Wed 1/25/17  Wed 1/25/17 $0.00 0.6 $0.00
229 134 ND Neutrino Detectors - Louis 2893 days? Tue 1/12/10 Fri 2/12/21 $55,512,500.83 0 $75,534,652.04
231 1.3.4.2 ND Fine Grained Water Target Tracl 2893 days? Tue 1/12/10 Fri 2/12/21 $43,011,086.96 0 $57,734,156.34
232 13421 sc Scintillator Tracker 1930 days?  Tue 1/12/10 Tue 6/6/17  $10,791,522.92 0 $14,143,911.25
233 134211 E SC simulations for CD-2 6 mons Mon 7/23/12 Fri 1/4/13 $0.00 0 $0.00
262 1.3.4.2.1.4 MN Muon Spectrometer 1551.72 days? Tue 1/12/10  Thu 12/24/15 $2,016,822.92 0 $2,153,391.25
264 1.3.42.1.4.2 MN Scintillator extrusic  982.22 days Fri 4/1/11 Tue 1/6/15 $1,132,725.00 0 $952,787.85
265 1.34.2.1.4.2.1 MN R&D 233.5 days Fri4/1/11  Wed 2/22/12 $816,864.00 0.4 $551,514.60
271 | 1.3.4.2.1.42.16 MN Review - ¢ Odays  Tue2/14/12 Tue 2/14/12 $0.00 0.3 $0.00
301 134215 MN Phototsensors 1353 days Fri 4/1/11 Tue 6/7/16 $2,940,600.00 0 $3,822,780.00
302 1.3.42.15.1 MN R&D 383.5 days Fri 4/1/11  Wed 9/19/12 $125,600.00 0 $163,280.00
305 13421513 MN Choose SiPM ¢ 0 days Thu 7/7/11 Thu 7/7/11 $0.00 0.3 $0.00
323 1.3.42.16 MN Electronics and DAQ 1613 days Fri 4/1/11 Tue 6/6/17 $2,455,740.00 0 $3,438,036.00
338 1.3.42.1.6.3 MN Production 700 days ~ Wed 10/1/14 Tue 6/6/17 $1,390,240.00 0 $1,946,336.00
340 MN Final design re’ 0 days Tue 12/2/14 Tue 12/2/14 $0.00 0.4 $0.00
425 Mi Liquid Argon TPC 2533 days?  Tue 1/12/10 Fri9/27/19  $11,500,213.87 0 $16,649,115.70
426 MI 70 Ton Non Magnetized Lar 2533 days?  Tue 1/12/10 Fri 9/27/19 $2,521,046.97 0 $3,529,465.76 | | ! ! ! ! !
446 Mi Test with DAQ 0 wks Fri 9/27/19 Fri 9/27/19 $0.00 0.4 $0.00| 9127
291 MG Magnet - DN 2256 days? Fri4/l/ll Frill/22/19  $8,784,858.09 0 $1107844151| P
493 MG Detector Magnets 2256 days? Fri4/l/ll Frill/22/19  $8,784,858.09 0 $1107844151| P
494 13521 MG FG Tracker Magnet 2256 days Fri 4/1/11  Fri 11/22/19 $8,599,773.09 028  $10,893,35651 | —
504 1.35.2.1.3 MG Review Odays  Thul2/4/14  Thu 12/4/14 $0.00 0 $0.00| & 24 ‘
533 1.6 Civil Construction 2534 days?  Tue1/12/10  Tue 10/1/19 $0.00 0 $0.00 | P
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